Project Planning Phase

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Date	29 September 2026
Team ID	SWTID-2026-7788
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Item Setup	USN-1	As an IT procurement admin, I can gather the standard laptop requirements (model, specifications, approvers) so that the catalog item can be designed.	2	High	
Sprint-1		USN-2	As an admin, I can create the Standard Laptop catalog item in the Service Catalog so that employees can order it.	1	High	
Sprint-1	Flow Design	USN-3	As an admin, I can design a Flow Designer flow that is triggered when a Standard Laptop request is submitted.	3	High	
Sprint-1		USN-4	As a manager, I receive an approval request for every laptop order so that I can approve or reject it.	3	High	
Sprint-1		USN-5	As an employee, I am notified with the reason when my laptop request is rejected.	3	Medium	
Sprint-2	Fulfillment Automation	USN-6	As a procurement team member, a catalog task is created automatically once the order is approved.	2	High	
Sprint-2		USN-7	As an employee, I receive email notifications on the status of my laptop order.	2	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-8	As an employee, I can see my request status updated automatically in the portal.	2	Medium	
Sprint-2		USN-9	As a procurement team member, the flow checks laptop stock in inventory before creating the order.	4	Medium	
Sprint-2	Testing	USN-10	As a tester, I can run the flow end-to-end to verify the approval, rejection and fulfilment paths.	5	High	
Sprint-2	Deployment	USN-11	As an admin, I can deploy the flow to production so that employees can start ordering laptops.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	29 Sep 2026	04 Oct 2026		
Sprint-2	20	6 Days	06 Oct 2026	11 Oct 2026		

Velocity:
Our sprint duration is 6 days, and the velocity of the team is 16 (points per sprint), based on 12 + 20 story points across 2 sprints. Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{16}{6} \approx 2.67$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts